UFV AEROSPACE & FLIGHT INNOVATION CENTRE GANTT CHART

PROJECT TITLE	UFV AEROSPACE & FLIGHT INNOVATION CENTRE	**COMPANY NAME**	UFV
PROJECT MANAGER	Jeremy T	**DATE**	01/10/26

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION
1	**Initiation & Scoping**				
1.1	Business Case	Francis O.	01/10/26	21/10/26	20
1.2	Web Dev & Timeline	Jeremy T	01/10/26	21/10/26	20
1.3	Scope and Goal Setting	Lukas S.	01/10/26	21/10/26	20
1.4	Kill Points & Stake Holders	Manav S.	01/10/26	21/10/26	20
2	**Strategic Partnerships and Governance**				
2.1	Finalize Project Charter, Scope Baseline & Sponsor Sign-Off	Team / Kevin	22/10/26	01/01/27	71
2.2	Budgeting	Francis O.	22/10/26	01/01/27	71
2.3	Negotiate YXX 50-Year Tarmac Land Lease & City Rezoning	Manav S.	01/01/27	01/04/27	90
2.4	Execute Boeing Everett Academic & Flight Data Research	Jeremy T	01/01/27	01/05/27	120
3	**Infrustructure & Contrustuction**				
3.1	Construct 45,000 sq.ft. YXX Hangar, Maintenance Bays & Lounge	Manav S.	01/06/27	30/06/28	395
3.2	Construct UFV Simulator Wing	Francis O.	01/06/27	29/02/28	273
3.2.1	Renovate UFV Simulator Wing & Deploy 2 EV Shuttles	Lukas S.	29/02/28	01/01/29	307
4	**Planes, Flight Sim & Equipment Procurement**				
4.1	Cessna 172S Skyhawks Fleet Order to Delivery	Jeremy T	01/06/27	01/01/29	580
4.2	CAE/Frasca Level-D Full Motion Simulators	Lukas S.	01/03/28	01/01/29	306
4.3	Agile Development of Custom UFV FlightOps ERP Software	Lukas S.	01/01/29	01/07/29	181
5	**Educators, Course Planning, Pilots**				
5.1	Pilot Teacher Recuitment	Manav S.	01/10/27	31/03/28	182
5.2	Course Instuructors	Jeremy T	01/01/29	01/07/29	181
5.3	Course Developement	Jeremy T	01/01/29	01/05/30	485
6	**Testing & Finilazation**				
6.1	CAE/Frasca Level-D Full Motion Simulators Completion	Lukas S.	01/01/30	01/05/30	120
6.2	Hanger Saftey Testing	Manav S.	01/01/30	01/05/30	120
6.3	Course Instuructor Review	Francis O.	01/01/30	01/05/30	120
6.4	Course Finalization	Jeremy T	01/01/30	01/05/30	120